SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:19AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 220 Const.CaIendar Day: 884 D.ate: 09-Feb-2012. Thu.rsday 0 4-SOFA:;3001§(;I.:2113.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  09:00 AM  08:00 PM Break: 00:30 Over Time:  02:00

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Cable Hauling
[]

Installation & preliminary adjustment of strands #30 & #31 was completed today. Installation of strand #32
was completed in the South trough, and started in the North trough. Hauling of strands #32 & #33 was
completed today.

CJ Biskner's crew was working on installing & adjusting at the North side of the Tower. The labor for this
crew is listed below. Obra Paulk's crew was working on installing & adjusting at the South side of the
Tower. Tony Costa's crew was working on hauling, floating, and other misc work around the Tower. For
these 2 crews, see Sami Daouk's diary for the list of labor. Also, see Sami's diary for additional
commentary on details of the work performed.
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Work at the Tower saddle:

- My shift started at 09:00. Prior to this, see Sami's diary for details of the work performed. At 09:00, the
installation of strand #30 had just finished in the North trough. Installation of strand #30 was ongoing in
the South trough. Hauling of strand #32 was ongoing. Also, they were preparing for installation of strand
#31 in the North trough.

- From 09:50 until 10:10, | walked the North & South side-spans to check strand #31 for twist and damage
prior to installation. None was noticed.

- At 10:40, installation of strand #30 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.

- At 10:50, strand #31 was floated out of the Tower rollers on the North side.

- From 10:55 until 11:10, preliminary adjustment of strand #30 was done in the South trough. The strand
was moved easterly by about 0.9m. The installed strand was still acceptable after the adjustment.

- From 11:40 until 12:45, some minor adjustment was done on strands #27, #28, & #29 in the North trough.
- At 11:45, hauling of strand #32 was completed.

- At 12:30, installation of strand #31 was started in the North trough.

- At 12:45, installation of strand #31 was started in the South trough.

- At 13:50, installation of strand #31 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.

- From 13:55 until 14:40, preliminary adjustment of strand #31 was done in the North trough. The strand
was moved easterly by about 1.5m. The installed strand was still acceptable after the adjustment.

- At 14:15, installation of strand #31 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.

- At 14:20, strand #32 was floated in the North main-span.

- At 14:30, strand #32 was floated in the North side-span.
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- At 14:35, strand #32 was floated in the South side-span.

- At 14:40, hauling of strand #33 was started.

- From 14:45 until 15:10, | walked the North & South side-spans to check strand #32 for twist and damage
prior to installation. None was noticed.

- From 15:10 until 18:00, they were preparing to install (forming, removing blocking, cleaning the trough,
removing localized twist, etc) strand #32 in the North trough.

- At 15:15, strand #32 was floated in the South main-span.

- From 15:30 until 16:00, preliminary adjustment of strand #31 was done in the South trough. The strand
was moved easterly by about 1.4m. The installed strand was still acceptable after the adjustment.

- At 16:00, strand #32 was floated out of the Tower rollers on the South side.

- From 16:00 until 17:40, they were preparing to install (forming, removing blocking, cleaning the trough,
removing localized twist, etc) strand #32 in the South trough.

- At 17:40, installation of strand #32 was started in the South trough.

- At 18:00, hauling of strand #33 was completed.

- At 18:00, installation of strand #32 was started in the North trough. Installation continued until the end of
the shift at 19:10 with about 2/3 of the installation complete.

- At 18:35, installation of strand #32 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.

- From 18:55 until 19:10, preliminary adjustment of strand #32 was done in the South trough. The strand
was moved easterly by about 1m. The installed strand was still acceptable after the adjustment.

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM ROGELIO RUIZ 8.00 2.00 2.00 12.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 2.00 12.00 D
Operator JNM JEFFREY SCOTT 8.00 2.00 2.00 12.00 D
Ironworker JNM RENE MULATO 8.00 2.00 2.00 12.00 D
Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 |:|
Ironworker JNM STANLEY DALIE 8.00 2.00 2.00 12.00 D
Ironworker JNM MATTHEW COCHRAN 8.00 2.00 2.00 12.00 D
Ironworker FOR CHRISTOPHER BISKNER 8.00 2.00 2.00 12.00 D
Operator JNM HOWARD SCHROYER 8.00 2.00 2.00 12.00 D
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